
ID Task Name Duration Start Finish PredecessorsSuccessors% 
Complete

1 Unpacking, TTT, Other Planning Actions 279 days Thu 12/30/21 Tue 1/24/23 99%

2 Spill Notification Table-Top Exercise 1 day Thu 12/30/21 Thu 12/30/21 6 100%

6 Small Spill Functional Exercise 1 day Thu 8/4/22 Thu 8/4/22 2 7 100%

4 CONOP for TTT 4 days Tue 8/2/22 Fri 8/5/22 9 100%

9 Region Approval of CONOP for TTT 3 days Mon 8/8/22 Wed 8/10/22 4 10 100%

10 CPF Authorization for TTT 5 days Thu 8/11/22 Wed 8/17/22 9 11FS+2 
days,36

100%

5 Fuel Line Unpacking CONOP 25 days Wed 8/3/22 Tue 9/6/22 32,15 100%

7 Spill Drill Package for Unpacking 23 days Fri 8/5/22 Tue 9/6/22 6 16 100%

17 DOD Submit to Regulators (Unpacking Fuel Lines) 0 days Wed 9/7/22 Wed 9/7/22 15FS-1 day 18 100%

8 Spill Plan Contractor Update (SPCC/FRP/ICP) Defuel 23 days Mon 8/8/22 Wed 9/7/22 20 100%

15 DOD Approval of Unpacking Fuel Lines 1 day Wed 9/7/22 Wed 9/7/22 5 17FS-1 
day

100%

16 DOD Submit to Regulators (Spill Drill for Unpacking) 1 day Wed 9/7/22 Wed 9/7/22 7 22 100%

19 DOD Initial Submission to Regulators (SPCC/FRP/ICP) 0 days Wed 9/7/22 Wed 9/7/22 20 21 100%

20 Navy Review & Approval (SPCC/FRP/ICP) 0 days Wed 9/7/22 Wed 9/7/22 8 19 100%

22 Regulator Review (Spill Drill for Unpacking) 3 days Thu 9/8/22 Mon 9/12/22 16 24 100%

24 Regulator Comments (Spill Drill for Unpacking) 1 day Tue 9/13/22 Tue 9/13/22 22 25 100%

25 DOD Review & Address Comments (Spill Drill for 
Unpacking)

2 days Wed 9/14/22 Thu 9/15/22 24 26 100%

13 Lockout Tag Out Program 12 days Thu 9/1/22 Fri 9/16/22 41 100%

18 Regulator Review (Unpacking Fuel Lines) 10 days Wed 9/7/22 Tue 9/20/22 17 27 100%

26 DOH EPA Concurrence on Spill Drill for Unpacking* 3 days Fri 9/16/22 Tue 9/20/22 25 28FS-1 
day

100%

27 Regulator Comments (Unpacking Fuel Lines) 1 day Wed 9/21/22 Wed 9/21/22 18 29 100%

28 Spill Functional Exercise 1 day Thu 9/22/22 Thu 9/22/22 26FS-1 day 30 100%

29 DOD Review & Address Comments (Unpacking Fuel 
Lines)

5 days Thu 9/22/22 Wed 9/28/22 27 34 100%

33 FLC Preventative Maintenance on Valves 1 day Wed 9/28/22 Wed 9/28/22 41SS-5 
days

100%

30 Incorporate Lessons Learned from Spill Exercise 5 days Fri 9/23/22 Thu 9/29/22 28 41 100%

3 Completion of Assessments (NDAA Sec 318; UGPH to 
Hotel Pier; SGH Assessments)

110 days Mon 5/2/22 Fri 9/30/22 35 100%

11 TTT 1-19 30 days Mon 8/22/22 Fri 9/30/22 10FS+2 
days

36 100%

12 Hydrostatic Testing JP5 Pipeline Repairs 22 days Thu 9/1/22 Fri 9/30/22 36 100%

32 OPORD Training Specific to Unpack 3 days Wed 9/28/22 Mon 10/3/22 5,41SS-5 
days

100%

31 Install One-Way Valve at Adit 3 Hume Line 5 days Tue 9/27/22 Tue 10/4/22 41SF-1 day 100%

34 Concurrence From DOH for Unpacking Fuel Lines* 4 days Thu 9/29/22 Tue 10/4/22 29 41 100%

21 Regulator Review (SPCC) 20 days Thu 9/8/22 Wed 10/5/22 19 37 100%

37 Regulator Comments (SPCC/FRP/ICP) 1 day Thu 10/6/22 Thu 10/6/22 21 38 100%

36 TTT 20 5 days Mon 10/3/22 Fri 10/7/22 12,10,11 41 100%

35 Identification of All Repairs Required to Defuel 15 days Mon 10/3/22 Fri 10/21/22 3 40 100%

38 DOD Review & Address Comments (SPCC/FRP/ICP) 11 days Fri 10/7/22 Fri 10/21/22 37 39 100%

23 Repair Hole/Cracks in Tunnel Floor 17 days Fri 9/9/22 Mon 10/24/22 41SF-1 day 100%

40 DOD Submit to Regulators (Concurrence on Repairs) 1 day Mon 10/24/22 Mon 10/24/22 35 42 100%

14 Navy Submit 3rd Party QV Repair Plan (Company; 
SOW)

43 days Thu 9/1/22 Mon 10/31/22 46 100%

41 Unpack Fuel Pipelines 6 days Tue 10/25/22 Tue 11/1/22 34,30,13,3632SS-5 
days,33SS-5
days,170,167FF,145FF,169FF,168FF,23SF-1

100%

46 DOD Submit to Regulators (3rd Party QV) 1 day Tue 11/1/22 Tue 11/1/22 14 47 100%

42 Regulator Review (Concurrence on Repairs) 10 days Tue 10/25/22 Mon 11/7/22 40 43 100%

43 Regulator Comments (Concurrence on Repairs) 1 day Tue 11/8/22 Tue 11/8/22 42 44 100%

47 Regulator Review (3rd Party QV) 5 days Wed 11/2/22 Tue 11/8/22 46 48 100%

48 Regulator Comments (3rd Party QV) 1 day Wed 11/9/22 Wed 11/9/22 47 50 100%
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39 Spill Plan Approval DOH & EPA (SPCC/FRP/ICP)* 20 days Mon 10/24/22 Fri 11/18/22 38 119 100%

44 DOD Review & Address Comments (Concurrence on 
Repairs)

19 days Tue 11/8/22 Fri 12/2/22 43 45 100%

50 DOD Review & Address Comments (3rd Party QV) 10 days Thu 11/10/22 Fri 12/9/22 48 49 100%

45 DOH Concurrence on Repairs* 10 days Mon 12/5/22 Fri 12/16/22 44 96,94 90%

49 DOH Concurrence on 3rd Party QV Plan* 5 days Wed 1/18/23 Tue 1/24/23 50 100%

51 Assessment, Evaluation, and Analysis Items 291 days Mon 1/3/22 Mon 2/13/23 100%

53 Confirm dresser couplings can seal under vacuum 
conditions (SGH #8)

15 days Mon 5/2/22 Sun 5/22/22 94,96 100%

57 Perform Borescope examination of underground FOR 
pipeline near Adit 3 (FOR.055)

4 days Tue 11/15/22 Fri 11/18/22 94,96 100%

52 Evaluate Pipe & Hose Rating Between Red Hill and 
Piers and Docks (SGH #14)

238 days Mon 1/3/22 Wed 11/30/22 94,96 100%

54 Evaluate Underlying Cause of Line Sag (SGH #31) 148 days Mon 5/9/22 Wed 11/30/22 56 94,96 100%

55 Perform Surge Analysis for Pipelines (JP5, F76, F24): 
Evaluate Dresser Couplings(SGH #1)

148 days Mon 5/9/22 Wed 11/30/22 56 94,96 100%

56 DoD deliver Root Cause and Stress Analysis to 
Regulators

1 day Fri 12/30/22 Fri 12/30/22 54,55 100%

58 Confirm oil tight door can operate upon loss of normal
power (SGH #28)

7 days Fri 2/3/23 Mon 2/13/23 41 94,96 100%

59 Minor Repairs 260 days Fri 7/1/22 Thu 6/29/23 94,96 42%

85 Install protection around overhead valve (PS 27) 
(SGH #LAT-32)

18 days Fri 7/1/22 Tue 7/26/22 94,96 100%

70 FOR Line - Provide plugs on valves (FOR.056 & 
FOR.057)

5 days Mon 7/25/22 Fri 7/29/22 94,96 100%

60 FOR Line - Repair/replace pipe between Adit 3 & 
S-311 (FOR.059)

64 days Tue 7/5/22 Fri 9/30/22 94,96 100%

64 Replace Valve, Install plug (F24.012, FOR.004) 14 days Mon 10/3/22 Thu 10/20/22 94,96 100%

61 FOR Line- Assess Pipe Integrity and Repair as 
Appropriate (PS 124) (HT-3)

75 days Wed 7/20/22 Tue 11/1/22 94,96 100%

63 FOR repairs: Install plug, clean valve, remove 
hoses, tighten fastener (FOR.004, FOR.021, 
FOR.025, FOR.026, FOR.064, PSF.087)

22 days Mon 10/3/22 Tue 11/1/22 94,96 100%

86 FOR Line - Assess pipe integrity & repair as 
appropriate (SGH HT-6, PS 146)

64 days Thu 8/4/22 Tue 11/1/22 94,96 100%

65 Perform calibration of pressure transducers in 
UGPH (F24.039, JP5.047, F76.076)

5 days Mon 10/31/22 Fri 11/4/22 94,96 100%

69 Repair Concrete Bulkhead, as appropriate 
(PSC.44A, PSC.71A)

8 days Mon 11/21/22 Wed 11/30/22 94,96 100%

71 Site Preparation, Lead Abatement & ACM Survey 
(RHL-PND-641N, RHL-PND-642N)

32 days Mon 12/19/22 Tue 1/31/23 41 62,84,87,68100%

73 Caps & Plugs Tank Gallery (RHL-PND-650) 6 days Mon 2/6/23 Mon 2/13/23 94,96 100%

79 Install Fasteners, TG to Adit 3 (RHL-PND-656) 10 days Tue 1/31/23 Mon 2/13/23 94,96 100%

83 Install Fasteners, Tank Gallery (RHL-PND-659) 10 days Tue 1/31/23 Mon 2/13/23 94,96 100%

89 Repair/Replace FOR Pipe Supports, TG to Adit 3 
(PSF.013-238, RHL-PND-646)

10 days Thu 2/2/23 Wed 2/15/23 94,96 100%

75 Site Preparation, Drain LPDs (RHL-PND-643N) 30 days Mon 1/30/23 Fri 3/10/23 41 80,72,78,6225%

76 Site Preparation, Power setup (RHL-PND-644) 34 days Wed 1/25/23 Mon 3/13/23 41 68 45%

91 F24 Line - Repair Pipe Sections, North Road 
(AGP-1, RHL-PND-683E)

35 days Mon 1/30/23 Fri 3/24/23 94,96 57%

92 F76 line - Repair Pipe Section, North Road (AGP-2,
RHL-PND-720E)

40 days Mon 1/30/23 Fri 3/24/23 94,96 15%

67 Boots and Seals, Hotel Pier, RHL-PND-647 
(JP5.HP.001-008, F24.HP.001-008, 
F76.HP.001-008)

20 days Wed 3/1/23 Tue 3/28/23 94,96 0%

74 Valves & Fittings, TG to Adit 3 (RHL-PND-651) 10 days Wed 3/15/23 Tue 3/28/23 94,96 0%

81 Electrical Repairs, UGPH (RHL-PND-649) 35 days Mon 2/13/23 Fri 3/31/23 41 94,96 41%

68 Pipe Welding in Tank Gallery 
(FOR.044)(RHL-PND-654)

15 days Tue 3/14/23 Mon 4/3/23 71,76 94,96 0%

77 Valves & Fittings, Tank Gallery (RHL-PND-655) 15 days Wed 3/15/23 Tue 4/4/23 94,96 0%

82 Valves & Fittings, Adit 3 to UGPH (RHL-PND-652) 15 days Wed 3/15/23 Tue 4/4/23 94,96 0%

66 Hotel Pier PVC line leak test 23 days Wed 3/15/23 Fri 4/14/23 41 94,96 0%

80 Valves & Fittings, UGPH (RHL-PND-653) 35 days Mon 3/13/23 Fri 4/28/23 75 94,96 0%

88 Repair / provide pipe cradle (PS 6) (SGH #LAT-55, 
RHL-PND-662)

10 days Mon 4/17/23 Fri 4/28/23 41 94,96 0%

72 Caps & Plugs UGPH (RHL-PND-657) 12 days Thu 4/20/23 Fri 5/5/23 75 94,96 0%

78 Install Fasteners, UGPH (RHL-PND-658) 15 days Mon 5/8/23 Fri 5/26/23 75 94,96 0%

90 Repair/Replace Pipe Supports, Adit 3 to UGPH 
(PS.288-PS.685, RHL-PND-648)

79 days Fri 2/24/23 Wed 6/14/23 94,96 10%
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84 JP5 pipe - Install lateral restraint at PS 18-20 (SGH 
#LAT-20, RHL-PND-662)

75 days Wed 3/8/23 Tue 6/20/23 71 94 0%

87 F24 Pipe - Install Lateral Restraints PS 21-103 
(SGH #LAT-24, RHL-PND-662)

75 days Wed 3/8/23 Tue 6/20/23 71 96 0%

62 Repair/Replace Pipe Supports, Tank Gallery 
(RHL-PND-662)

79 days Mon 3/13/23 Thu 6/29/23 71,75 94,96 0%

127 Pipeline Repairs 359 days Tue 2/15/22 Fri 6/30/23 54%

128 Replace damaged segment of mainline at PS4 
(K.k)

24 days Fri 2/18/22 Wed 3/23/22 94 100%

132 Replace damaged segment of the mainline at PS3 
(K.v)

28 days Wed 2/16/22 Fri 3/25/22 94 100%

129 Remove bell connection segment, provide 5lf 
welded pup replacement PS22-23 (K.n)

67 days Tue 2/15/22 Wed 5/18/22 94 100%

135 JP5 pipe - Connect lateral to protect dresser 
coupling (Tank 18) (SGH #PM-20, K.a, K.b, K.e)

22 days Mon 5/2/22 Tue 5/31/22 94 100%

134 JP5 pipe - Connect lateral to protect dresser 
coupling (Tank 20) (SGH #PM-19, K.a, K.b, K.d, K.h,
K.i)

23 days Mon 5/2/22 Wed 6/1/22 94 100%

144 JP5 pipe - Analyze system for surge events; 
provide axial restraint (Tanks 5, 13-14, 17-20) 
(SGH #PM-10, K.f)

19 days Fri 5/6/22 Wed 6/1/22 94 100%

133 Remove and replace elevation and alignment 
change spool piece at PS20 (K.m)

29 days Tue 5/10/22 Fri 6/17/22 94 100%

145 JP5 pipe - Connect laterals to protect 20" dresser 
couplings (SGH #PM-21, K.g)

12 days Tue 11/15/22 Wed 11/30/22 41FF 94 100%

131 Tank 10 12" dresser coupling - Provide thermal 
blanket (SGH #PM-25, K.c)

41 days Mon 11/14/22 Mon 1/9/23 94,96 100%

130 Remove pipe & valve between PS 38-39. Replace 
with welded NPS Sch 80 pipe, flange, and Class 
150ball valve (K.o)

10 days Thu 12/29/22 Wed 1/11/23 41 94,96 100%

167 JP5 pipe - Connect laterals to protect 12" dresser 
couplings (SGH #PM-22, K.g, K.j)

44 days Tue 11/15/22 Fri 1/13/23 41FF 94 100%

139 Remove nonstandard 1-1/2 inch HPV and 
threaded pipe. Replace with sch 80 pipe and 
welded fiting, Class 150 ball valve (K.p)

4 days Fri 1/27/23 Thu 2/2/23 41 94,96 100%

136 Remove bell connection segment between PS 
59-60. Provide 6 lf welded pup replacement. (K.q)

27 days Mon 1/2/23 Tue 2/7/23 41 94,96 100%

141 Remove bell connection segment between PS 
68-69 on both sides of bulkhead. Provide 10 lf 
welded pup replacement. (K.s)

55 days Wed 11/23/22 Tue 2/7/23 41 94,96 100%

142 Remove and replace segment at PS 75. Replace 
pipe saddle. (K.t)

50 days Wed 11/30/22 Tue 2/7/23 41 94 100%

148 Remove corroded mainline tee at Tanks 5/6 
cross-tunnel junction. Re-connect mainline to 
cross-tunnel piping with provision for spectacle 
blind. (K.r)

5 days Wed 2/1/23 Tue 2/7/23 41 94,96 100%

138 Remove nonstandard 1-inch HPV and threaded 
pipe at PS 103-104. Repalce with Sch 80 pipe, 
welded fittings, and Class 150 ball valve. (K.u)

8 days Wed 2/1/23 Fri 2/10/23 41 94,96 100%

160 Remove and replace 10 lf pup of JP5 mainline at 
concrete bulkhead. Anchor new pup to concrete. 
(OPT.c)

34 days Tue 1/17/23 Fri 3/3/23 41 94 90%

150 Replace column and anchorage (PS 48) (SGH 
#LAT-41, K.aa)

10 days Mon 3/6/23 Fri 3/17/23 41 94,96 0%

151 Replace column and anchorage (PS 47) (SGH 
#LAT-40, K.aa)

10 days Mon 3/6/23 Fri 3/17/23 41 94,96 0%

153 Replace brace (PS 46-47) (SGH #LAT-38, K.ll) 10 days Mon 3/13/23 Fri 3/24/23 41 94,96 0%

140 Remove JP5 mainline compression sleeve pipe 
coupling (SGH #32, K.dd)

26 days Mon 2/13/23 Mon 3/27/23 41 94 48%

156 Remove and replace broken grout at PS-5 base 
plate (K.y)

5 days Tue 3/21/23 Mon 3/27/23 41 94,96 0%

154 Remove and replace deformed anchor bolt at 
PS-6 (K.z)

5 days Mon 3/27/23 Fri 3/31/23 41 94,96 0%

168 Install F24 equalization/bypass lines (SGH #27, 
PM-5, PM-6, K.bb)

10 days Mon 4/3/23 Fri 4/14/23 41FF 94,96 0%

165 Provide new pipe support at Tanks 1/2 F24 
mainline tee (PSAR.02, K.ii)

10 days Fri 4/14/23 Thu 4/27/23 41 96 0%

166 Replace corroded conduits serving MOV-0163 
(D50.a)

5 days Mon 4/24/23 Fri 4/28/23 41 94,96 0%

169 Install JP5 equalization/bypass lines (SGH #27, 
LAT-3, PM-1, PM-2, K.bb)

10 days Mon 4/17/23 Fri 4/28/23 41FF 94,96 0%

162 Augment braces with welded angles to increase 
strength at PS 80-81, 83-84, 86, 88-90, 92. 
(PSAR.08, K.jj)

50 days Mon 2/27/23 Fri 5/5/23 41 94,96 6%

163 Provide repairs to execute the DFM Cutover and 
cross-connect fuel transfer back to F-76 piping in 
the UGPH (K.cc)

10 days Mon 4/24/23 Fri 5/5/23 41 94,96 0%

147 Reset and center 15 saddles on support frames 
from Tank 1-20 (P.a)

40 days Wed 3/15/23 Tue 5/9/23 41 94,96 0%

152 Provide and install pipe saddles Tank 1 to PS 1 on 
JP5 line (P.b)

40 days Wed 3/15/23 Tue 5/9/23 41 94 0%

155 Install low friction slide pads between pipe and 
frames Tank 1 to PS1 (P.c)

40 days Wed 3/15/23 Tue 5/9/23 41 94 0%

146 Provide shims at PS 44, 46-48, 73-74, 79-84 (P.d) 40 days Mon 3/27/23 Fri 5/19/23 41 94,96 0%
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159 Provide lateral stops & reset pipe cradle (PS 73) 
(SGH #LAT-47, P.d)

40 days Mon 3/27/23 Fri 5/19/23 41 94,96 0%

170 Install Pressure Indicating Transducer Sensors 
(PITS) in Tank Gallery (SGH #6)

90 days Tue 1/17/23 Mon 5/22/23 41 96,94 40%

143 F24 pipe - Evaluate and design axial restraint 
(Tanks 15 & 16) (SGH #PM-11, K.oo)

10 days Wed 5/10/23 Tue 5/23/23 41 96 0%

149 Replace beam (PS 48) (SGH #LAT-42, K.kk) 10 days Mon 5/15/23 Fri 5/26/23 41 94,96 0%

161 Mitigate baseplate overload at PS 46 with new 
column (PSAR.11, K.mm)

10 days Mon 5/15/23 Fri 5/26/23 41 94,96 0%

164 Add column at PS 78, install fixed connection 
between PS 48 and gunite wall. (PSAR.09, K.kk)

10 days Mon 5/15/23 Fri 5/26/23 41 94,96 0%

137 Provide shims at PS 2, 11-13,16-17,104 (P.e) 7 days Mon 5/22/23 Tue 5/30/23 41 94,96 0%

157 Assess F24 dents, and repair if necessary (K.ff) 150 days Mon 12/5/22 Fri 6/30/23 41 96 50%

158 Assess JP5 dents, and repair if necessary (K.ee) 150 days Mon 12/5/22 Fri 6/30/23 41 94 50%

93 Quality Validation of Repairs 152 days Tue 1/31/23 Wed 8/30/23 3%

94 JP5 Repairs Complete 1 day Mon 7/3/23 Mon 7/3/23 59,170,86,54,55,52,131,53,134,135,149,159,84,85,88,58,140,153,151,150,144,90,45,145,167,169,168,41,57,60,61,70,63,64,65,72,73,91,92,77,81,83,89,62,79,82,78,80,74,166,154,156,146,137,139,130,147,158,133,128,129,69,67,136,148,141,142,138,132,152,163,155,...97FF+10
days

0%

96 F24 Repairs Complete 1 day Mon 7/3/23 Mon 7/3/23 59,170,86,87,54,55,52,131,53,149,159,85,88,58,153,151,150,143,90,45,169,168,41,57,60,61,70,63,64,65,72,73,91,92,77,81,83,89,62,79,82,78,80,74,166,154,156,146,137,139,130,147,157,69,67,136,148,141,138,163,165,162,164,161,66,6899FF+7 
days

0%

97 3rd Party QV Repairs JP5 119 days Wed 2/1/23 Mon 7/17/23 94FF+10 
days

119,102 3%

99 3rd Party QV Repairs F24 120 days Tue 1/31/23 Mon 7/17/23 96FF+7 
days

119,102 3%

101 3rd Party QV Ops 5 days Tue 7/11/23 Mon 7/17/23 119SS-5 
days

108SF-5 
days,118SF-5
days

0%

102 DOD Submit to Regulators (Approval of Repairs) 1 day Tue 7/18/23 Tue 7/18/23 99,97 103 0%

103 Regulator Review (Approval of Repairs) 10 days Wed 7/19/23 Tue 8/1/23 102 100 0%

100 Regulator Comments (Approval of Repairs) 1 day Wed 8/2/23 Wed 8/2/23 103 95 0%

95 DOD Review & Address Comments (Approval of 
Repairs)

10 days Thu 8/3/23 Wed 8/16/23 100 98 0%

98 DOH Concurrence of Repairs* 10 days Thu 8/17/23 Wed 8/30/23 95 124 0%

104 Defuel Preparation & Defuel Operations 469 days Wed 9/7/22 Mon 6/24/24 14%

106 TTT of Zone 7 & Main Sump 20 days Mon 5/1/23 Fri 5/26/23 124 0%

109 DOD Submit to Regulators (Spill Drill for Defueling) 1 day Fri 5/26/23 Mon 5/29/23 110SF-1 
day

0%

110 Regulator Review (Spill Drill) 5 days Tue 5/30/23 Tue 6/6/23 111SF-1 
day

109SF-1 
day

0%

111 Regulator Comments (Spill Drill) 1 day Wed 6/7/23 Thu 6/8/23 112SF-1 
day

110SF-1 
day

0%

112 DOD Review & Address Comments (Spill Drill) 3 days Fri 6/9/23 Wed 6/14/23 115SF-1 
day

111SF-1 
day

0%

114 Defuel Spill Response Training (Exact Date TBD) 5 days Thu 6/15/23 Thu 6/22/23 116SF-1 
day

113SF-1 
day

0%

115 DOH Concurrence on Spill Drill for Defueling* 5 days Thu 6/15/23 Thu 6/22/23 116SF-1 
day

112SF-1 
day

0%

116 Conduct Defuel Spill Drill (Exact Date TBD) 1 day Fri 6/23/23 Mon 6/26/23 117SF-1 
day

114SF-1 
day,115SF-1
day

0%

108 Defuel CONOPS 40 days Tue 5/9/23 Tue 7/4/23 101SF-5 
days

0%

118 Defuel Operator Training 1 day Mon 7/3/23 Tue 7/4/23 101SF-5 
days

0%

117 Incorporate LL From Regulators Comments on Spill 
Drill

10 days Tue 6/27/23 Tue 7/11/23 119SF-5 
days

116SF-1 
day

0%

119 DOD Approval / Certification for Defueling (NAVY/JTF) 7 days Tue 7/18/23 Wed 7/26/23 39,99,97 101SS-5 
days,117SF-5
days,120

0%

120 DOD Submit to Regulators (Defueling) 1 day Thu 7/27/23 Thu 7/27/23 119 121 0%

107 DOD Update FRP/IPC & Submit to DOH/EPA 234 days Wed 9/7/22 Mon 7/31/23 113 46%

113 DOH Concurrence (FRP/IPC) 1 day Tue 8/1/23 Tue 8/1/23 114SF-1 
day,107

0%

121 Regulator Review (Defueling) 10 days Fri 7/28/23 Thu 8/10/23 120 122 0%

122 Regulator Comments (Defueling) 1 day Fri 8/11/23 Fri 8/11/23 121 123 0%

123 DOD Review & Address Comments (Defueling) 10 days Mon 8/14/23 Fri 8/25/23 122 124 0%

124 DOH Approval on Defueling* 10 days Thu 8/31/23 Wed 9/13/23 98,123,106125 0%

105 Contract for Second Jones Act Compliant Tanker (MSC) 261 days Fri 2/3/23 Mon 2/5/24 125SF-1 
day

0%

125 Repack 12 days Tue 2/6/24 Wed 2/21/24 124 105SF-1 
day,126FS+1
day

0%

126 Defuel JP5, F76, F24 120 days Mon 2/26/24 Mon 6/24/24 125FS+1 
day

0%
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